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Execu�ve Summary 

 

1. Break Bid packages into smaller packages and establish delivery schedule. 

♦  Subcontrac�ng Plan 

♦  Subcontrac�ng Schedule 

2. Market project opportuni�es to the subcontrac�ng community. 

♦  None this month 

3. Conduct Open Houses 

♦  None this month 

4. Update Streetcar Website. 

♦  Webpage content 

5. Conduct Comprehensive Invita�ons to bid 

♦  No Ac�vity this month 

6. Provide Business and Technical support to WMBE subcontractors. 

 

7. Capacity Building Program. 

♦  No ac�vity this month 



FIRST HILL STREET CAR PROJECT 

Monthly Outreach Report - Executive Summary 

August 2014 

1. Break bid packages into smaller packages and establish delivery schedule to increase first and lower tier 

subcontracting opportunities.  

All bidding is complete for the project. 

 

2. Market project opportunities to the subcontracting community. 

Stacy and Witbeck has attended monthly meetings for NAMC (National Association of Minority Contractors) to 

inform their members of all bid packages and opportunities to participate on the project. All bid packages were 

distributed to the Contract Resource Center and their members were provided individual help understanding 

the bid documents to make sure every subcontractor had an opportunity to bid.  Stacy and Witbeck has 

completed all required outreach for First Hill Streetcar project and current anticipated WMBE percentage 

exceeds our goal. 

 

3. Conduct open houses. 

Stacy and Witbeck has completed all open houses for First Hill Streetcar project as outlined in outreach program.  

There will not be any more open houses going forward. 

 

4. Update the Seattle Street Car Website. 

Website content and informational flyer were updated to show dates the final bid documents were released and 

WMBE participation totals in the bid packages that have been awarded. Totals have been adjusted to 

incorporate change order work. 

 

5. Conduct comprehensive invitation to bid campaign. 

Stacy and Witbeck’s comprehensive invitation to bid campaign includes direct calls to established WMBE 

subcontractors that are capable of bidding and performing the identified scopes of work for each bid package as 

a first or second tier subcontractor. All other WMBE subcontractors on the City of Seattle roster and State of 

Washington OMWBE DBE certification list for the specific scopes of work available in each bid package are e-

mailed information about the project including pre-bid meeting and WMBE Open House dates and the bid dates. 

Those WMBE subcontractors that respond to the notice, but cannot attend the Open House, are sent the scopes 

of work the prime bidders are requesting bids and the dues dates and contacts for submitting bids. 

 

6. Provide Business and Technical Support to WMBE subcontractors. 

No activity this month. 

 

7. Capacity Building Program. 

No activity this month. 



Bid 

Package # GC/CM item # Spec. Ref. Bid Package Scope Summary

Bid Package 

Estimate

Subcontractor 

Pre-bid Eligibility 

Recommended

Delivery 

Method

Mandatory 

Pre-bid 

Meeting 

Apparent Low 

Bidder Bid Amount

Schedule Bid 

Package Issue Bid Due Date Prime Subtier Comments

 Actual/Projected 

MBE 

Actual/Projected 

WBE

002 MAINTENANCE FACILITY $7,998,863 10/19/11 Lorentz Bruun $7,998,863 10-Oct-11 18.6% 3.8%

Maintenance Facility $7,998,863 N LS Y $1,491,502 $303,278

003

Traffic Signals, Lighting, Interconnect & 

Platform Electrical $2,738,000 10/19/11 Elcon $2,738,000 11-Oct-11 89.8% 10.2%
Traffic Signals, Lighting, Interconnect & Platform 

Electrical $2,738,000 N LS Y Elcon $2,458,000 $280,000

004 Advanced Utilities $4,915,161 1/6/12 MidMountain $7,021,540 20-Dec-11 17-Feb-12 19.5% 10.8%

Advanced Sewer $2,233,386 LS -$1,071,879 $1,372,000 $761,000

Advanced Water $1,893,154 LS

Seattle City Light Ductbank $788,622 LS

005 Track and Civil $13,739,457 3/12/12
Stacy and 

Witbeck $12,996,607 8-Mar-12 12-Apr-12 24.6% 0.4%

Track LS $742,850 $3,200,000 $57,000

Civil LS

006 Concrete $6,790,344 Merlino $8,333,865 4/6/12 4/27/12 2.2% 16.2%

Concrete Sidewalk and Curb $6,790,344 LS -$1,543,522 $185,210 $1,347,880

007 OCS and TPSS $421,167 Merlino $769,370 4/13/12 5/25/12 9.2% 10.0%

OCS and Train Signal $421,167 Y LS -$348,203 $70,939 $77,232

008 OCS and TPSS $5,305,992 Elcon $6,189,915 4/13/12 7/6/12 90.1% 9.9%

OCS and Train Signal $5,305,992 Y LS -$65,223 $5,577,102 $612,813

009 Grind & Overlay $1,608,926 $1,872,275 4/20/12 7/3/12 1.5%

Grind & Pave Subtotal $1,608,926 LS -$263,349 $28,750

010 Station Platforms & Shelters $1,882,345 $2,515,000 4/20/12 1.2%

Station Platforms & Shelters $1,882,345 LS -$632,655 $29,574

011 Pavement Markings $441,921 $447,429 4/27/12 12.0%

Pavement Markings $441,921 LS -$5,508 $53,500

012 Landscaping $215,348 $251,187 4/27/12

Landscaping $215,348 LS -$22,213

013 Signage $84,457 $82,672 4/27/12

Signage $84,457 LS $1,785

TBD Train Signals $1,202,999 $703,045 TBD 56.6%

Train Signal $1,202,999 Y LS $398,000

Subtotal - Subcontract Packages $47,344,979 Checks @ 47,344,978 $51,919,768 $0 $0 $14,782,330 $3,521,454

$14,203,494 30% Self Perform Limit

#REF!

Code Negotiated Support Services $7,807,968 Checks @ 7,807,968 $7,235,468

MWBE Coordinator Tony Johnson Closed $55,000

GC/CM Temporary Facilities Various Ongoing $50,000

Owner/Engineer Temporary Facilities

Construction Surveying Alcantar Closed $620,000 $620,000

Maintenance of Traffic & Access During Const. Novito Closed $1,200,000

Traffic Control Labor (Peace Officers) Seattle's Finest Closed $500,000

Bike Detour $50,000

Erosion Control DHD Sweeping Closed $50,000

Schedule Constraints & Scheduling

Project MACC Value w/ Changes to Date $55,152,947 $59,155,236 $50,000 $0 $775,000 $2,320,000

$4,002,289

SPECIFIED GC'S $3,800,000 $3,800,000

FEE $2,867,953 $3,076,072

$208,119

PROJECT TCC less Contingency $61,820,900 $66,031,308 $0 $0 $0 $0
check $61,820,900 $4,210,408 Changes + Used Contingency including fee

CO Changes $0 $3,515,587

Changes Y LS $5,567,883 $0

4 1 AUP Additive Added Scope Adjustment $486,024 In AUP Value Above.  Fee in Project Fee above.

Various 2.1 Additional Scope from 90% to 100% (Pending) $705,000 $705K added to MACC Contingency.  Fee included.

Various 2.2 Additional NSS Scope from 90% to 100% (Pending) $45,000 Includes Fee

8 3.2 CO No. 6 - Added ETB Scope $1,190,597 In OCS Value Above.  Fee in Project Fee above.

3 CO No. 2 - Scope change from 90% to 100% TS $304,028 $289,000

4 CO No. 3 - Misc AUP Items $7,687

3 CO No. 4 - Traffic Signal Changes $3,889 $2,497

2 CO No. 5 - MF Changes $64,797

2 CO No. 7 - MF Changes $21,502

4 CO No. 7 - AUP Changes $93,016

4 CO No. 8 - Misc AUP Items $14,953

5 CO No. 9 - Misc. Civil Work Items $50,955

3 CO No. 10 - Misc TS Items $45,542 $43,291

2 CO No. 11 - MF Changes $22,456

2 CO No. 12 - MF Changes $75,218

7 CO No. 13 - TPSS Civil Changes $25,355

5 CO No. 14 - FRP Bridge Strengthening $370,473

3 CO No. 15 - Misc. Electrical Changes $62,696 $57,477

2 CO No. 16 - MF Changes $68,492

4 CO No. 17 - AUP Changes -$5,567

3 CO No. 18 - Misc. Electrical Changes $10,133 $7,614

4 CO No. 18 - Misc. Electrical Changes $10,500

4 CO No. 19 - Misc. AUP Changes $41,782

4 CO No. 20 - Misc. AUP Changes $0

2 CO No. 21 - Misc. MF Changes $16,097

4 CO No. 22 - Misc. AUP Changes $51,883

3 CO No. 23 - Misc. Electrical Changes $14,197 $11,592

13 CO No. 23 - Landscaping Changes $7,827 $5,940

6 CO No. 24 - Monument Cases $27,500

5 CO No. 25 - Unsuitable Material Removal $197,637

4 CO No. 26 - Misc. AUP Changes $102,105

3 CO No. 27 - Misc. Electrical Changes $66,918 $20,325

4 CO No. 28 - Misc. AUP Changes $0

4 CO No. 29 - Misc. AUP Changes $92,372

4 CO No. 30 - Misc. AUP Changes $11,653

4 CO No. 31 - Misc. AUP Changes $61,765

2 CO No. 32 - Misc. MF Changes $8,589

3 CO No. 33 - Traffic Signal Changes $21,730 $19,056

6 CO No. 34 - Spall Repair $8,912

4 CO No. 35 - Misc. AUP Changes $72,216

4 CO No. 36 - Misc. AUP Changes $50,125

3 CO No. 37 - Misc. Electrical Changes $75,033 $67,118

2 CO No. 38 - Misc. MF Changes $61,465

2 CO No. 39 - Misc. MF Changes $20,573

12 CO No. 40 - Misc. Striping Changes $1,708

11 CO No. 42 - SCCC Parking Lot $14,020

12 CO No. 43 - Misc. Striping Changes $18,133

6 CO No. 44 - Cycle Track Curb Revisions $11,232

6 CO No. 45 - Brick Pavers Add'l Remove & Replace $20,712

2 CO No. 46 - MF DC No. 59 Pit Edge Reinforcement $3,767

7 CO No. 47 - Civil Changes $2,222

2 CO No. 48 - Added CL Vault $5,755

6 CO No. 49 - Timber Removal on Bridge Deck $57,513

2 CO No. 50 - 2" Grind & Overlay $1,503

3 CO No. 51 - Added OCS Foundations $52,156 $44,239

6 CO No. 52 - Cover Building Opening and Backfill old Coal Chute $1,673

8 CO No. 53 - Add No. 8 Vertical Rebar/OCS Foundations $2,437 $2,316

6 CO No. 54 - NWC Yesler & Broadway Temp AC $3,399

6 CO No. 55 - DC No. 109.2 Madison SW Replacement $89,617

4 CO No. 56 - DC No. 100 Midblock Inlets west of 2nd & Jackson $14,250

9 CO No. 57 - Broadway SPU Paving $4,606

2 CO No. 58 - Misc. MF Changes -$1,143

4 CO No. 59 - Misc. AUP Changes $11,530

3 CO No. 60 - Misc. Signal Work $23,145 $18,511

13 CO No. 61 - Misc. ETB Work $96,617 $81,203

6 CO No. 62 - Occidental Ramp Demo $7,594

5 CO No. 62 - Added CB $1,871

10 CO No. 64 - TPSS Permit $9,646 $9,169

3 CO No. 65 - King St. Feeder Pole Conduits $11,785 $5,242

3 CO No. 66 - Misc. Signal WO $43,089 $36,857

8 CO No. 67 - Misc. OCS Work $53,002 $45,552

2 CO No. 68 - Misc. MF Changes $1,947

8 CO No. 69 - DC No. 88 ETB Special Work $38,363 $36,466

8 CO No. 70 - Misc. ETB Work -$285 ($1,941)

6 CO No. 71 - Madison SW Reconstruction $69,000

8 CO No. 72 - ETB Crossings Mod at 5th & Jackson $10,420 $8,225

10 CO No. 73 - Orca Cabinet Procurement $45,156

6 CO No. 74 - DC No. 105 8th Ave.  & S. Lane St. Curb Ramps $60,652

6 CO No. 75 - TPSS Stairs and SW Replacement Near Kobo $29,949

2 CO No. 76 - OMF Canopy Waterproofing $13,949

6 CO No. 78 - Misc. Civil Work Changes $23,431

8 CO No. 81 - Misc. Added OCS Design Costs $17,202 $16,352

11 CO No. 83 - DC No. 150.1 Remove C Curb Pike to Pine $7,175

11 CO No. 85 - Additional Striping at Yesler and 10th $5,963

Additional Fee on changes

XXX MACC Contingency $6,224,842 $4,099,065 Balance $826,102.32 0.0%

MACC Contingency $6,224,842 LS $4,099,065 Contingency Balance $2,125,777 Used $1,556,211

Base Contingency . $6,224,842

Bid Package No. 4 Buy-out Adjustment (AUP) -$1,071,879 In Bid Package 4 Above

Bid Package No. 5 Buy-out Adjustment (Track) $742,850 In Bid Package 5 Above

Bid Package No. 6 Buy-out Adjustment (Concrete) -$1,543,522 In Bid Package 6 Above

Bid Package No. 7 Buy-out Adjustment (TPSS) -$348,203 In Bid Package 7 Above

CO #2 - 90% to 100% Changes MACC Adjustment $705,000 From CO #TBD

Bid Package No. 8 Buy-out Adjustment (OCS) -$65,223 In Bid Package 8 Above

Bid Package No. 9 Buy-out Adjustment (AC) -$263,349 In Bid Package 9 Above

Train Signal Adjustment $499,954 In Train Signal Above

Platforms and Shelters Buy-out Adjustment -$632,655 In Bid Package No. 11 Above

Bid Package No. 11 - Buy-out Adjustment (Striping) -$5,508 In Bid Package No. 11 Above

Bid Package No. 12 - Buy-out Adjustment (Landscaping) -$22,213 In Bid Package No. 12 Above minus Traffic Control item for Maintenance

Bid Package No. 13 - Buy-out Adjustment (Signage) $1,785 In Bid Package No. 13Above

Gross Contingency Adjustments -$2,002,963 $4,221,879

Contingency Fee Adjustment -$140,814 Reflected in Fee Above (Excludes CO No. 2.1 as money left in Contingency)

PROJECT TOTAL - TCC $68,045,742 $73,645,960 $50,000 $1,556,211 $16,383,432 $5,841,454
check $68,045,742 $5,600,217 Net Increase (Changes + Fee)

Project M/WBE Goal - Actual M/WBE to Date - Overall

Based on current MACC less Contingency TOTAL MWBE $15,667,706 Combined $22,224,886

Overall Project % 25.0% (MACC less Contingency) Combined 35.5%

26.1% 9.3%
MBE WBE

Needed Participation to Meet Goal -

Based on current MACC less Contingency NEEDED MWBE ($6,557,181) Bought out Scope $59,155,235.70

Overall Project % -10.5% Combined $ $21,398,784

-11.14% 0.68% Combined % 36.17%

MBE WBE 26.30% 9.87%
MBE WBE

Stacy and Witbeck, Inc.

First Hill Streetcar

Subcontracting and Buyout Plan

Where bids have not been received, projected 

amounts are included (highlighted). Actual 

amounts are in bold.

Identified Potential Remaining M/W/BE Actual MWBE

Actual M/WBE to Date - On Bought out Scope

Subcontract Plan - Update 9.11.14 with Final Amounts from MM.xls Page 1 of 1 Printed: 9/17/2014 8:22 AM
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BP#2- MAINTENANCE BUILDING

1480 Issue Bid Package Documents 1d 10OCT11 A 10OCT11 A

1490 Mandatory Pre-Bid Meeting 1d 19OCT11 A 19OCT11 A

1510 Prepare and Submit Bids 10d 20OCT11 A 10NOV11 A
BP#3 -TRAFFIC SIGNALS, LIGHTING, INTERCONNECT

1520 Issue Bid Package Documents 1d 11OCT11 A 11OCT11 A

1530 Mandatory Pre-Bid Meeting 1d 19OCT11 A 19OCT11 A

1550 Prepare and Submit Bids 10d 20OCT11 A 14NOV11 A
BP#4 - ADVANCED UTILITIES

1030 Issue Bid Package Documents 1d 20DEC11 A 20DEC11 A

1000 Mandatory Pre-Bid Meeting 0 06JAN12 A 06JAN12 A

1010 WMBE Open House 1d 08FEB12 A 08FEB12 A

1020 Prepare and Submit Bids 7d 09FEB12 A 17FEB12 A
BP#5 - TRACK AND CIVIL

1070 Issue Bid Package Documents 1d 05MAR12 A 05MAR12 A

1040 Mandatory Pre-Bid Meeting 1d 12MAR12 A 12MAR12 A

1050 WMBE Open House 1d 16MAR12 A 16MAR12 A

1060 Prepare and Submit Bids 5d 19MAR12 A 19APR12 A
BP#6 -  CONCRETE

1240 Issue Bid Package Documents 1d 06APR12 A 06APR12 A

1250 Mandatory Pre-Bid Meeting 1d 13APR12 A 13APR12 A

1270 Prepare and Submit Bids 10d 16APR12 A 25APR12 A
BP#7 - OCS AND TPSS CIVIL

1110 Issue Bid Package Documents 1d 04MAY12 A 04MAY12 A

1080 Mandatory Pre-Bid Meeting 1d 11MAY12 A 11MAY12 A

1090 WMBE Open House 1d 18MAY12 A 18MAY12 A

1100 Prepare and Submit Bids 5d 21MAY12 A 25MAY12 A
BP#8 - OCS AND TPSS ELECTRICAL

1150 Issue Bid Package Documents 1d 24MAY12 A 24MAY12 A

1120 Mandatory Pre-Bid Meeting 1d 31MAY12 A 31MAY12 A

1130 WMBE Open House 1d 31MAY12 A 31MAY12 A

1140 Prepare and Submit Bids 10d 31MAY12 A 06JUL12 A
BP#9 - GRIND AND OVERLAY

1200 Issue Bid Package Documents 1d 11JUN12 A 11JUN12 A

1210 Mandatory Pre-Bid Meeting 1d 21JUN12 A 21JUN12 A

1230 Prepare and Submit Bids 10d 22JUN12 A 03JUL12 A

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

WMBE Open House

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

WMBE Open House

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

WMBE Open House

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

WMBE Open House

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

Prepare and Submit Bids
Start date 01OCT11
Finish date 31AUG13
Data date 31AUG13
Run date 17OCT13
Page number 1A

© Primavera Systems, Inc.

Stacy and Witbeck, Inc.
First Hill Streetcar

WMBE Subcontracting Plan

Early bar
Early start point
Early finish point
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point
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BP#10 - STATION PLATFORMS AND SHELTERS

1280 Issue Bid Package Documents 1d 21DEC12 A 21DEC12 A

1290 Mandatory Pre-Bid Meeting 1d 14JAN13 A 14JAN13 A

1300 WMBE Open House 1d 14JAN13 A 14JAN13 A

1310 Prepare and Submit Bids 15d 15JAN13 A 30JAN13 A
BP#11 - PAVEMENT MARKINGS

1320 Issue Bid Package Documents 1d 22FEB13 A 22FEB13 A

1330 Mandatory Pre-Bid Meeting 1d 06MAR13 A 06MAR13 A

1350 Prepare and Submit Bids 10d 07MAR13 A 20MAR13 A
BP#12 - LANDSCAPING

1360 Issue Bid Package Documents 1d 26APR13 A 26APR13 A

1370 Mandatory Pre-Bid Meeting 1d 03MAY13 A 03MAY13 A

1390 Prepare and Submit Bids 10d 06MAY13 A 17MAY13 A
BP#13 - SIGNAGE

1400 Issue Bid Package Documents 1d 22MAR13 A 22MAR13 A

1410 Mandatory Pre-Bid Meeting 1d 03APR13 A 03APR13 A

1430 Prepare and Submit Bids 15d 04APR13 A 17APR13 A
STACY & WITBECK GENERAL CONDITIONS

1440 Issue Bid Package Documents 1d 01FEB12 A 14MAY12 A

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

WMBE Open House

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

Prepare and Submit Bids

Issue Bid Package Documents

Mandatory Pre-Bid Meeting

Prepare and Submit Bids

Issue Bid Package Documents

Start date 01OCT11
Finish date 31AUG13
Data date 31AUG13
Run date 17OCT13
Page number 2A

© Primavera Systems, Inc.

Stacy and Witbeck, Inc.
First Hill Streetcar

WMBE Subcontracting Plan

Early bar
Early start point
Early finish point
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point
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First Hill Streetcar 

Stacy and Witbeck, Inc. (SWI) is the General Contractor/Construction Manager (GC/CM) for the 

First Hill Streetcar project. This project is being constructed for Seattle Department of 

Transportation (SDOT). SWI has awarded Subcontracts for various portions of the work which 

were competitively bid with public bid openings in accordance with RCW 39.10.380.  

On February 28, 2012, SWI and SDOT held a community open house.  SWI and SDOT thank all 

those firms that were in attendance.  Another community open house was held on March 7
th

, 

2012 at Silver Cloud Inn (1100 Broadway Avenue) from 4:00 to 7:00 PM.  In additional to 

community open houses, there were WMBE open houses for most of the anticipated bid 

packages.   

Firms that were interested in this project were encouraged to attend the project and WMBE open 

houses.  Attendance was mandatory for 1
st
 tier bidders only.  For more information regarding the 

upcoming open houses, feel free to contact Huan Hoang, Project Engineer at 

hhoang@stacywitbeck.com or Tony Johnson at Tony.Johnson@johnconcon.com.  

Project Status 

SWI has currently awarded all bid packages.  WMBE participation goals achieved to date are 

available here. 

Potential Subcontracting Opportunities 

All packages have bid and been awarded. 

City WMBE Outreach Contact Information 

 Miguel Beltran – City of Seattle, Department of Finance and Administrative Services 

 E-mail: miguel.beltran@seattle.gov  

 Phone: (206) 684-4525  

SWI WMBE Outreach Contact Information 

 Tony Johnson – SWI WMBE Expert   Huan Hoang – SWI Project Engineer 

 Email: Tony.Johnson@johnconcon.com  Email: hhoang@stacywitbeck.com  

 Phone: (206) 612-6681    Phone: (206) 328-2600 ext. 22 

Updates to this site will be done monthly.  Please continue to check back for the latest news and 

information on this project. 

 

mailto:hhoang@stacywitbeck.com
mailto:Tony.Johnson@johnconcon.com
mailto:miguel.beltran@seattle.gov
mailto:Tony.Johnson@johnconcon.com
mailto:hhoang@stacywitbeck.com
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SWI Informa�on: 

SWI Field Office Address: 

510 Rainier Ave. South 

Sea�le, WA 98144 

T: (206) 328-2600 

F: (206) 568-5854 

SWI Contact: 

Huan Hoang 

Email: hhoang@stacywitbeck.com 

       Phone: (206) 328-2600, Ext 22 

 

WMBE Expert: 

Tony Johnson 

Email: tony.johnson@johnconcon.com 

Phone: (206) 612-6681 

 

 

 

 PROJECT DESCRIPTION:  

 This project consists of the following work elements: 20,000sf 

Maintenance Building, 2.5 mile Streetcar Line, Roadway Recon-

struc;on, Pavement Overlay, Structures Rehabilita;on, Wet and 

Dry U;li;es, Traffic Signals, Overhead Caternary System (OCS), 

Train Signals, Landscaping, Striping, Signage and other work as 

shown in the drawings and specifica;ons. 

ESTIMATE:   

 The Engineer’s Es;mate: $68 Million for Construc;on.  

COMPLETED BID PACKAGES     

Sub Packages Approx. Values  Bid Package Issued 

BP# 2 Maintenance Facility $7,998,863  Closed 

BP# 3 Traffic Signals / Street Ligh;ng and 

PlaEorm Electric $2,738,000  Closed 

BP# 4 Advanced U;li;es $7,021,540  Closed 

BP# 5 Track and Civil $12,996,607  Closed 

BP# 6 Concrete $8,333,865  Closed 

BP# 7 OCS and TPSS Civil $769,370  Closed 

BP# 8 OCS and TPSS Electric $6,189,915  Closed 

BP# 9 Grind and Overlay $1,872,275  Closed 

BP#10 Sta;on PlaEorm and Shelters $2,515,000  Closed 

BP# 11 Pavement Markings $447,429 Closed 

BP# 12 Landscaping $251,187 Closed 

BP# 13 Signage $82,672 Closed 

Stacy and Witbeck General Condi�ons     

Construc;on Surveying $600,000  Closed 

Maintenance of Traffic $2,000,000  Closed 

Street Sweeping $50,000  Closed 

Site Security $50,000  Closed 

Uniformed Police Officers (UPO's) $500,000 Closed 

      

MWBE OUTREACH 

Stacy and Witbeck, Inc. (SWI) is commi�ed to provide oppor-

tuni;es to WMBE subcontractors, WMBE suppliers and profes-

sional services for the First Hill Streetcar project.  SWI’s goal is 

to maximize WMBE par;cipa;on.  SWI has 15% MBE & 10% 

WBE goals for this project. To achieve such goals, SWI will fa-

cilitate interac;on between WMBEs and larger prime subcon-

tractors who will provide bids to SWI for the iden;fied bid 

packages.  We encourage WMBEs to contact our expert, Tony 

Johnson, for more informa;on. 
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WMBE Subcontractor Contract Totals   

 

Bid Packages Contract Award 

Contract 

Amount Total WMBE $ 
WMBE % 

WMBE Contracts 

Awarded 

BP#2 Maintenance Build-

ing 

Lorentz Bruun 

Construc�on $7,998,863  $1,794,780  22.40% Leajak - Concrete 

          

West Construc�on 

Pain�ng 

          Alcantar 

          Elcon Electrical 

          
Riki 

BP#3 Traffic Signals/Street 

Ligh�ng Elcon Electric $2,738,000  $2,738,000  100% 

Elcon Electric 

          
DBE Electric 

BP#4 Advanced U�li�es Mid Mountain $7,021,540  $2,133,000  30.30% 

Silverstreak - 

Trucking 

          
Coat - Flagging 

          

Salinas Sawing & 

Sealing 

          

Transcon - Electric 

          

Marshbank Const. 

- Storm Vaults 

          

Hot Mix Pavers - 

Asphalt Paving 

BP#5 Track & Civil 

Stacy and Witbeck, 

Inc. $12,996,607 $3,257,000 25% 

OMA Construc�on 

          

Global Concrete 

CuAng 

          

Rainier Steel 

          

OBo Roseneau 

BP#6 Concrete 

Gary Merlino Con-

struc�on $8,333,865 $1,533,090 18.40% 

JC Supply & Manu-

facturing 

          

Salinas Sawing & 

Sealing 

          

Salinas Construc-

�on 

Bid Packages # 2-6 
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WMBE Subcontractor Contract Totals 

Bid Packages # 7-13 

Bid Packages Contract Award 
Contract 

Amount 

Total WMBE 

$ 
WMBE % 

WMBE Contracts 

Awarded 

BP#7 OCS & TPSS Civil 

Gary Merlino Con-

struc�on $769,370 $148,171 19.25% 

Mobile Electric Sup-

pliers 

          
Silver Streak Trucking 

          

Hot Mix  Asphalt Pav-

ing 

          
Salinas Construc�on 

          

Global Concrete 

CuAng 

          
T. Yorozu Gardening 

BP#8 OCS & TPSS Electrical Elcon Electric $5,577,102 $5,577,102 100% 
Elcon Electric 

          

Mobile Electric Sup-

pliers 

BP#9 Grind & Overlay 

Gary Merlino Con-

struc�on $1,899,875 $28,750 
1.50% Silver Streak Trucking 

BP#10 Sta�on PlaForms & 

Shelters Stacy & Witbeck $2,515,000  $29,574  

1.20% 

T. Yorozu Gardening 

BP #11 Pavement Markings 

Specialized Pave-

ment Marking $441,921  $53,500  

12.00% 

 Metro Pain�ng 

BP #12 Landscaping Iliad, Inc. $251,187  $0  0.00%   

BP #13 Signage NW SigncraH $82,672  $0  0.00%   



 Project M/WBE Goal -  
Project M/WBE 
Goal -   Actual M/WBE to Date - Overall 

Based on current 
MACC less Contin-

gency TOTAL MWBE $15,424,830  Combined $21,922,694 

 Overall Project % 25.0%  
(MACC less Contin-

gency) Combined 35.5% 
    26.1% 9.5% 
    MBE WBE 
      

 Needed Participation to Meet Goal - Actual M/WBE to Date - On Bought out Scope 
Based on current 

MACC less Contin-
gency NEEDED MWBE ($6,497,863)  Bought out Scope $57,753,575  

 Overall Project % -10.5%  Combined $ 21,398,784 
 -11.06% 0.53%  Combined % 37.05% 

 MBE WBE  26.94% 10.11% 
    MBE WBE 

WMBE Subcontractor Contract Totals 

FIRST HILL STREETCAR PROJECT 

Bid Packages Contract Award Contract Amount Total WMBE $ 

WMBE 

% 

WMBE Contracts Awarded 

Nego�ated Support Ser-

vices 

Stacy & Witbeck, 

Inc. $7,235,468  $3,095,000  43% 

Tony Johnson - JC&C 

          Alcantar 

          Novito 

          Sea0le's Finest 

          DHD Sweeping 

          Sea-Tac Sweeping 

$15,666,215 $22,224,886

26.1%

 
($6,557,181)

-11.14% 0.68%
-10.5%

35.5%
9.3%

$59,155,235.70

36.17%

26.30% 9.87%
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